AGENDA ITEME" I

CITY OF LoDl
CouNcIL COMMUNICATION

AGENDA TITLE: Report on Contract Change Orders for DeBenedetti Park/G Basin Rough
Grading

MEETING DATE: November 19,2008
PREPARED BY: Public Works Director

RECOMMENDED ACTION: This item is for informationonly. No action is required.

BACKGROUND INFORMATION:  This informationis being given to the City Council in accordance
with the Contract Change Order Policy approved by
Resolution 85-72. One of the requirements of this policy is that we
inform the City Council of all change orders where the total of all
change orders exceeds $25,000.

The attached Contract Change Order No. 3, approved by the City Manager, was in the amount of
$48,600, which is 18% of the original contract. Contract Change Order No. 3 also extended the contract
completion date to December 31, 2008. The original contract price was $266,578. Contract Change
Order No. 1 deleted several items from the contract and also included weed control for the entire park
area and the replacement of a block wall with chain link fencing. The changes in Contract Change Order
No. 1 resulted in a net contract decrease of $87,584.50.

In October 2006, AM Stephens Construction, the contractor on this project, requested additional time to
complete the excavation and grading of the park. In exchange for the additional time, the contractor
continues to be responsible for weed control and the maintenance of storm water pollution prevention
control measures. Contract Change Order No. 2 was executed to extend the contract completion date to
October 31, 2008.

The work in Contract Change Order No. 3 includes the installation of approximately 144 lineal feet of
42-inch storm drain pipe. This storm drain pipe was part of the Lower Sacramento Road widening project
between Harney Lane and Kettleman Lane. Itwas removedfrom the Lower Sacramento Road project
because the installation of the storm drain pipe would have caused a conflict with the grading work being
done in DeBenedetti Park by AM Stephens.

FISCAL IMPACT: None.
FUNDING AVAILABLE: There arfjufficient funds budgeted in the original project appropriation to

cove% fange orders.

rI;(ﬁ‘:l(,évans, Budget Manager
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F. Wally $andelin

Public Works Director

Prepared by Wesley K . Fujitani. Senior Civil Engineer
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Attachment

cc:  Streets and Drainage Manager Parks Superintendent

APPROVED: ~8le.

Blair Kimrei City Manager
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CITY OF LODI
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 3

Sheet lof 1
Date: September 25, 2008
Account No. 326017

PROJECT:DeBenedetti Park/Basin G Rough Grading

CONTRACTOR: A.M. Stephens Construction

You are directedto make the following changes or do the following work not included in the
Plans and Specifications on this contract.

______________________________________________________________________

Description of work to be done, estimate of quantities, and pricesto be paid. Unless otherwise
stated, rates for rental of equipment cover only such time as equipment is actually used and no

allowance will be made for idle time.

1. Furnish and install 144 lineal feet of 42-inch storm drain pipe to connect north basin with
sourth basin.

PERCENT OF
CONTRACT
Original Contract Price $ 266,678.00
Total Cost of This Change Order NOT TO EXCEED $ 48,600.00 18.2%
Previous Change Orders ($ 87,584.50) (32.8%)
Total Cost of All Change Orders to Date ($ 38,984.50) (14.6%)
Contract Price, Including All Change Orders, Will Be: $ 227,693.50

Time of completion will be adjusted as follows: New completion date shall be December 31,
2008

Submitted By % :/W%;/ Date 7- 0%

e
Approval Recommended \%&A Date_/0-22-¢8”

Fal
Approved, Public Works Director. i )Xa/wdu’fo\ Date_/0- 2204
A;}Q,mjé\;eyitﬂ/tanager (Per Public Works Policies and Procedures, Administration4.1)
i Date 1&‘/97 [e

<
The undersigned contractor, having carefully considered the change proposed, agrees, if this
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted
above, perform all services necessaryfor the work above specified, and accept as full payment

the prices shown above.
Ve
ACCEPTED: Date__ -3¢ I Contractor

By O 00 mL @S@ Title Ce-CD

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4-
1.03A of the Standard Specifications regardingfiling a written protestwithin the specified time.
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